action BUILDERS HOBART

Date 05-12-2025

VARIATION TO CONTRACT

BUILDER	OWNER	SITE ADDRESS
Action Builders Hobart	Jashan	16 Cherokee Drive
116a Sandy Bay Road Sandy Bay		Cambridge
info@actionbuilders.com.au	0452668090	
ABN: 17 063 265 707	jashan2305@gmail.com	
LICENSE: CC7052		

REASON FOR VARIATION (IF REQUESTED BY THE BUILDER)

client requested

DETAILS OF WORK	ADDITIONAL COST	CREDIT DUE
Variation credit for 77m2 of supply and install abode elevate flooring in reception and staff areas	$-8,788.00	
Variation replace with 77m2 of polished concrete with Matt finish in reception and staffroom areas (as highlighted on the floor plan in yellow)	$13,013.00	
SUBTOTAL	$4,225.00	
GST	$422.50	
TOTAL	$4,647.50	

EXTENSION OF TIME	PAYMENT TERMS
It is estimated the variation will extend the contract completion date by 4 Working Days	The variation is payable on completion of the variation.

SIGNATURES

This is to certify that the variation and extension of time detailed herein have this day been agreed/authorised by me/us:

OWNERS NAME	BUILDER REP
Ranbir singh	Mike Harvey
SIGN: Signed by: AF22B83BB7C948E...	SIGN: DocuSigned by: 747CAC3695D9413...
DATE: 5/12/2025 | 11:30 AM AEDT	DATE: 5/12/2025 | 11:36 AM AEDT